

# PM: Status Report 13 Aug 07

Page from the HaBC

January 08, 2008, at 11:21 AM EST

## Hectares BC Biweekly Status Report - August 13, 2007

.....

### Contents

1. *Activity Last Period (31-JUL-07 to 13-AUG-07)* (p 1)
    - 1.1. *User Interviews* (p 1)
    - 1.2. *Requirements* (p 1)
    - 1.3. *OLAP Database Engine Research* (p 2)
  2. *Activity Next Period (14-AUG-07 to 27-Aug-07)* (p 2)
    - 2.1. *Requirements* (p 2)
    - 2.2. *OLAP Database Engine Research* (p 2)
  3. *Input Required* (p 2)
  4. *Action Items* (p 2)
  5. *Issues, Concerns, Comments* (p 2)
  6. *Decisions* (p 2)
  7. *Schedule* (p 2)
- .....

## 1. Activity Last Period (31-JUL-07 to 13-AUG-07)

### 1.1 User Interviews

- Interviewed Greg Macmillan (Parks) and Kim Hyatt (Fisheries and Oceans).
- User interviews are now complete.

### 1.2 Requirements

- Non-functional requirements are ready for Working Group review.
- Discussions around user interface ideas.
- User stories started.
- Investigation into Google Windows Toolkit (GWT) as a tool for creating the user interface.

### 1.3 OLAP Database Engine Research

- Loading the entire master grid contents into SQL Server for performance testing of multiple dimensions cubes using SQL Server.
- Working on creating hundreds of column tables in PostgreSQL for performance analyzing.

## 2. Activity Next Period (14-AUG-07 to 27-Aug-07)

### 2.1 Requirements

- Complete user stories.
- Updates to non-functional requirements based on Working Group review.
- Start user interface design document.
- Start design document.
- More investigation into GWT and other possible tools.

### 2.2 OLAP Database Engine Research

- Complete the performance testing of multiple-columns SQL Server tables/cubes and PostgreSQL tables.

## 3. Input Required

- List of top ten analysis questions (waiting for feedback from Malcolm Gray, Art Tautz, Tim Salkeld, Adrian Walton and Peter Friesen).

## 4. Action Items

From our July 17 Working Group Meeting:

- Al Sutherland to provide Refractions with LandData BC documentation.

## 5. Issues, Concerns, Comments

None at this time.

## 6. Decisions

None at this time.

## 7. Schedule

HaBC Project Schedule  
Requirements and Design Phase

Start Date  
21-May-07




Figure 1: [Click to view larger image](#)

<http://cwb.refrations.net/wiki/fields/habc/index.php?n=PM.StatusReport13Aug07>

Page last modified on August 24, 2007, at 03:50 PM EST ¶ Typeset by Wikipublisher

Copyright © 2005–2006 the Main wiki and its authors

PM: Status Report 13 Aug 07 | January 08, 2008, at 11:21 AM EST